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South Sammamish Segment A

Weekly Construction Update

Schedule of Construction Activities Week beginning September 11t, 2017

Week of 9/11:

= Driveway 3 - Base preparation for upcoming asphalt paving
(pending weather and availability)

= Driveway 7 - Base preparation for upcoming asphalt paving
(pending weather and availability)

= Driveway 8 - Base preparation for upcoming asphalt paving
(pending weather and availability)

= Wall #8 and #8a — Complete modifications to gravity block
wall

= 225+05 to 230+51 - Placing topsoil in planting areas

= 225+05 to 230+51 - Placing wood chip mulch in planting
areas

= Driveway 3, 4, 5, 6, 7 — Continue excavation with a vactor
truck to install bollards

= Driveway 3, 4, 5, 6, 7 — Continue installation of fixed and
removable bollards

= 244+00 to 283+00 - Place 5/8” ledge rock for shoulders Continued installation of wood chip mulch

= 244+00 to 283+00 - Compact 5/8” ledge rock for shoulders

Week of 9/18:

= Driveway 3 - Base preparation for upcoming asphalt
paving (pending weather and availability)

= Driveway 7 - Base preparation for upcoming asphalt
paving (pending weather and availability)

= Driveway 8 - Base preparation for upcoming asphalt
paving (pending weather and availability)

= 225+05 to 230+51 — Continue placing topsoil for
planting areas

= 225+05 to 230+51 — Continue placing wood chip mulch
for planting areas

= Driveway 3, 4, 5, 6, 7 - Continue excavation with a
vactor truck to install bollards Driveway 3, 4, 5, 6, 7 -
Continue installation of fixed and removable bollards

= Driveway 3, 4, 5, 6, 7 - Removable Bollard Installation

= 216+00 to 283+00 - Prepare project slopes for
hydroseeding installation

Continued installation of topsoil

Trail Trivia.....

Over 18,250 square feet of hydroseed will be placed on the project.
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Week of 9/25:

Driveway 3 - Base preparation for upcoming asphalt
paving (pending weather and availability)

Driveway 7 - Base preparation for upcoming asphalt
paving (pending weather and availability)

Driveway 8 - Base preparation for upcoming asphalt
paving (pending weather and availability)

225+05 to 230+51 - Placing topsoil for planting areas
225+05 to 230+51 - Placing wood chip mulch for
planting areas

Driveway 3, 4, 5, 6, 7 - Excavation with a vactor truck
for bollards installations

Driveway 3, 4, 5, 6, 7 - Fixed Bollard Installation
Driveway 3, 4, 5, 6, 7 - Removable Bollard Installation
216+00 to 283+00 - Prepare project slopes for
hydroseeding installation

Fixed bollard installation at driveway #2

Construction Notes:

Two different hydroseed mixes will be placed. One type of hydroseed contains 85% white dutch clover and 15%
wild flower mix. This hydroseed mix creates a beautiful low-growing erosion control system on the slopes of the
trail. The second type of hydroseed is a wet native seed intended for use in disturbed areas within wetlands or
wet locations. This mix contains wetland grasses and plantings native to Washington!

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@Kkingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!
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